

### WAND LAB SCHEDULE

	1	2	3	4	5	6	7	8	9	10	11	12
Tasks \ Weeks	2/24 - 3/1	3/3 - 3/8	3/10 - 3/15	3/17 - 3/22	3/24 - 3/29	3/31 - 4/5	4/7 - 4/12	4/14 - 4/19	4/21 - 4/26	4/28 - 5/3	5/5 - 5/10	5/12 - 5/17
Mile Stones (See text explanation below)												
Program Frame View	—————											
FFT Spectrum Analyzer Debug	—————											
Fixed-rate BPSK Demodulation		—————										
BPSK Demodulation Debug			—————									
Integrate Decimator				—————								
Decimator Debug				—————								
Add Analog AM Demodulation						—————						
AM Demodulation Debug							—————					
Variable-rate BPSK Demodulation								—————				
BPSK Demodulation Debug									—————			
QPSK Demodulation										—————		
QPSK Demodulation Debug											—————	

## WAND LAB SCHEDULE

	1	2	3	4	5	6	7	8	9	10	11	12
Tasks \ Weeks	2/24 - 3/1	3/3 - 3/8	3/10 - 3/15	3/17 - 3/22	3/24 - 3/29	3/31 - 4/5	4/7 - 4/12	4/14 - 4/19	4/21 - 4/26	4/28 - 5/3	5/5 - 5/10	5/12 - 5/17
Display Zooming												
Demodulation Histogram												
Spectrum Average												
Embed Spectrogram												
Display Marker												
Win98 vs. XP Debug												

### MILE STONES

End of March: (1). FFT display (2). BPSK with error vector magnitude

End of April: (1). Spectrogram

May 10th: (1). Time-domain demodulation (BPSK) display

May 17th: (1). QPSK demodulation (2). XP vs. Windows 98 multithread priority problem (3). SpeedIF